
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-02-05

2. Agency: 006

3. Bureau: 08

4. Name of this Investment: BEA Estimation Information Technology System (BEA-EITS)

5. Unique Project (Investment) Identifier (UPI): 006-08-01-24-01-5252-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2002

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The Bureau of Economic Analysis is one of the world's leading statistical agencies, and provides the best
and most comprehensive economic statistics available.  The data produced by BEA are among the most
important tools used in decision-making by the Administration and Congress. In times of economic
uncertainty, the two most closely watched economic indicators are 1) GDP produced by BEA, and 2)
employment statistics produced by Bureau of Labor Statistics.  In addition, BEA's data is used extensively
by private businesses and a wide range of regional organizations and state and local governments to
make key business investment and development decisions.  As a statistical production and analytical
agency, IT systems are not secondary support structures, but are central to the core function of the
Bureau.  Funds provided by this investment will allow BEA to address critical IT challenges and
consolidate systems and data stores into integrated components, with state-of-the-art analytic
capabilities, significantly faster processing cycles, flexibility to incorporate methodological improvements
required to measure a rapidly changing economy, and enhanced internal and external data access.  This
investment will provide more timely and accurate statistics to BEA s entire range of customer statistics
that the Department and Administration use to promote exports and trade, and that small businesses use
to make business investment decisions and create jobs.    To address the considerable methodological
and computational challenges related to measuring a rapidly changing economy, BEA initiated a
statistical production modernization program two years ago. BEA has a detailed five year plan with annual
milestones.  The project has produced a working flexible GDP IT system and which is a processing model
that can be effectively applied to the rest of BEA's production processes.  This new system reduced
processing time for GDP benchmark estimates from 72 hours to 30 minutes.  In addition, to underscore
the flexibility of our approach, the new GDP system was used to generate US territorial GDP statistics,
per request from Department of Interior.  These new statistics were generated without the need to modify
any code, saving months of work.  This request includes an increase in FY 2012 to sustain the Bureau's
statistical production modernization program.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2011-01-14
b. Provide the date of the most recent or planned approved project charter. 2011-01-06

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Brian Callahan
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 9

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 1323 DOCGS35F0009UY
A132109NC0481

GS35F0009U * * $1.0 Firm Fixed
Price

X 2009-05-18 2010-05-31 N SOFTWARE
LICENSES

AND
MAINTENAN

CE

Awarded 1323 DOCGS06F0471ZY
A132108NC0494

GS06F0471Z * * $2.2 Firm Fixed
Price

N 2008-09-09 2010-05-06 N SERVICES

Awarded 1323 DOCGS35F5519HY
A132110NC0664

GS35F5519H * * $0.0 Firm Fixed
Price

Y 2010-09-01 2012-09-17 Y CONTRACT
OR

SERVICES

Awarded 1323 DOCGS35F0170KY
A132111NC0067

GS35F0170K * * $0.1 Firm Fixed
Price

Y 2010-11-16 2011-11-30 Y RENEWAL
SAS

LICENSES

Awarded 1406 IND11PC18790 * * $1.0 Labor Hours N 2011-01-01 2014-12-31 N Support for
the BEA

Estimation
Information
Technology

System
(BEA-EITS)

Security
Progrgam
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 1406 INN08PX10046 * * $1.7 Labor Hours N 2008-05-13 2013-05-12 N General Web
and Desktop
Application

Suuport

Awarded 1323 DOCYA132109SE0
154

* * $0.6 Firm Fixed
Price

X 2009-01-29 2010-09-30 N AREMOS
SOFTWARE

CLIENT
LICENSES

Awarded 1406 INN09PC10186 * * $3.5 Labor Hours N 2009-02-02 2014-02-01 N Balance of
Payments
Division
(BPD)

Modernizatio
n Support

Awarded 1406 INN09PD10772 GS06F0291Z * * $2.1 Labor Hours N 2009-09-14 2013-09-13 N IT
Infrastructure
Support for

the BEA
Estimation
Information
Technology

System

Awarded 1323 DOCYA132108CQ0
001

* * $4.7 Firm Fixed
Price

N 2007-12-27 2011-09-30 Y provide
programming

support to
BEA
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 1323 DOCYA132108CN0
036

* * $0.3 Firm Fixed
Price

Y 2008-08-01 2013-07-31 N DATA
SUBSCRIPTI

ON
SERVICE

FOR
RESEARCH

AND
ACCESS TO

A DATA
DOWNLOAD

SYSTEM.

Awarded 1323 DOCYA132108SE0
290

* * $0.2 Firm Fixed
Price

N 2008-05-06 2010-08-31 N ORDER
#DG1321-06

-SE-4570,
DATED

AUGUST 10,
2006, AS

PREVIOUSL
Y

AWARDED
AND

ADMINISTE
RED BY THE
NATIONAL
OCEANIC &
ATMOSPHE

RIC
ADMINISTR

ATION
(NOAA) HAS

BEEN
TRANSFER

RED TO
THE U.S.
CENSUS
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

BUREAU,
AND THE
TERMS

AND

Awarded 1406 IND11PD18808 GS35F0210R * * $1.2 Firm Fixed
Price

N 2010-11-04 2014-10-31 Y Disaster
Recovery
and Media

Storage
Services

Awarded 1323 DOCYA132108CN0
030

* * $1.3 Firm Fixed
Price

N 2008-05-23 2013-03-31 N provide
renewal
licenses

compatible
with

Microsoft
Windows

2003/XP, an
open license

for future
needs, and

related
support

services and
maintenance

Awarded 1406 INN09PD10402 GS09K99BHD00
02

* * $9.9 Labor Hours N 2009-06-29 2011-09-30 Y BEA IT
MODERNIZA
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

TION

Awarded 1406 IND11PD18868 GS06F0471Z * * $3.4 Labor Hours N 2011-01-14 2014-01-13 Y Applications
Development
Support for

the BEA
Estimation
Information
Technology

System
(BEA-EITS). 
BEA seeks
the services

of a
Contractor to
provide full
Software

Development
Life Cycle
(SDLC)

support for
BEA¿EITS,

its
subsystems,

and
underlying IT
architecture
components. 

The
Contractor

shall be
expected to

provide
services to

support tasks
such as
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Project

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. BEA continually evaluates opportunities to implement cloud computing.  This year we migrated
our web tracking and web satisfaction statistics to the cloud using software as a service.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-01-06

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-04-15

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-02-04
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Implement new
system

supporting
enhancements to
methodologies of

state level
estimates of

Personal Income.

DME * * * 2012-10-01 * 2013-09-30 * * *

Conduct
independent

testing of security
controls  in
support of

maintaining
integrity of BEA

statistics

SS * $0.6 $0.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Maintain the
integrity of BEA

Statistics by
completing

independent
testing of security

controls.

SS * $0.6 $0.5 2010-10-01 2010-10-01 2011-09-30 75.00% 80.00%

Produce and
disseminate 17
critical statistical

estimates
measuring U.S.

economic activity.

SS * $2.4 $2.4 2011-04-01 2011-04-01 2011-06-30 2011-06-28 100.00% 100.00%

BEA-EITS
Operations and

Maintenance--FY
2004

SS * $8.1 $7.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Produce and
disseminate Q1
critical statistical

SS * $2.5 $0.0 2011-10-01 2011-12-31 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

estimates
measuring U.S.

economic
activity.

Project
Management of
Modernization

Tasks.

DME * * * 2012-10-01 * 2013-09-30 * * *

Conduct
independent

testing of security
controls  in
support of

maintaining
integrity of BEA

statistics

SS * $0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Support the
timely, relevant,

and accurate
release of 14

critical statistical
estimates

measuring U.S.
economic activity.

SS * $3.1 $3.3 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%

Support the
timely, relevant,

and accurate
release of 12

critical statistical
estimates

measuring U.S.
economic activity.

SS * $2.5 $2.5 2010-07-01 2010-07-01 2010-09-30 2010-09-30 100.00% 100.00%

Project
Management of
Modernization

tasks

DME * $0.3 $0.3 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Produce and
disseminate Q2
critical statistical

SS * * * 2012-01-01 * 2012-03-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

estimates
measuring U.S.

economic
activity.

Produce and
disseminate 14
critical statistical

estimates
measuring U.S.

economic activity.

SS * $2.4 $0.1 2011-07-01 2011-06-29 2011-09-30 3.00% 3.00%

Support the
timely, relevant,

and accurate
release of 14

critical statistical
estimates

measuring U.S.
economic activity.

SS * $2.8 $2.8 2008-10-01 2008-10-01 2008-12-31 2008-12-31 100.00% 100.00%

BEA-EITS
Operations and

Maintenance--FY
2002

SS * $7.3 $7.4 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

Project
Management of
Modernization

Tasks.

DME * $0.3 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Produce and
disseminate Q2
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2013-01-01 * 2013-03-31 * * *

Support the
timely, relevant,

and accurate
release of 13

critical statistical
estimates

measuring U.S.

SS * $2.7 $2.6 2009-07-01 2009-07-01 2009-09-30 2009-09-30 100.00% 92.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

economic activity.

Support the
timely, relevant,

and accurate
release of 18

critical statistical
estimates

measuring U.S.
economic activity.

SS * $3.7 $3.7 2009-04-01 2009-04-01 2009-06-30 2009-06-30 100.00% 100.00%

BEA-EITS
Operations and

Maintenance--FY
2005

SS * $9.1 $9.1 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Produce and
disseminate Q4
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2012-07-01 * 2012-09-30 * * *

Support the
timely, relevant,

and accurate
release of 12

critical statistical
estimates

measuring U.S.
economic activity.

SS * $2.4 $2.4 2009-01-01 2009-01-01 2009-03-31 2009-03-31 100.00% 100.00%

BEA-EITS
Operations and

Maintenance--FY
2007

SS * $8.9 $8.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Produce and
disseminate Q3
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2012-04-01 * 2012-06-30 * * *

Maintain the
integrity of BEA

SS * $0.6 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Statistics by
completing

independent
testing of

security controls.

Produce and
disseminate Q3
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2013-04-01 * 2013-06-30 * * *

Support the
timely, relevant,

and accurate
release of Q1

critical statistical
estimates

measuring U.S.
economic activity.

SS * $2.4 $2.4 2010-10-01 2010-10-01 2010-12-31 2010-12-23 100.00% 100.00%

Support the
timely, relevant,

and accurate
release of 12

critical statistical
estimates

measuring U.S.
economic activity.

SS * $2.5 $2.3 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

Complete
prototype for

incorporating the
calculation of

quarterly
estimates of

National Income
into an updated

processing
architecture.

DME * $1.1 $1.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Review business
processes and
reengineer data

DME * $0.6 $0.6 2009-10-01 2009-10-01 2010-06-30 2010-06-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

aggregation of
international
investment

survey data into
one processing

program.

BEA-EITS
Operations and

Maintenance--FY
2006

SS * $9.5 $9.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Produce and
disseminate Q1
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2012-10-01 * 2012-12-31 * * *

Maintain the
integrity of BEA

Statistics by
completing

independent
testing of security

controls.

SS * * * 2012-10-01 * 2013-09-30 * * *

Support the
timely, relevant,

and accurate
release of 16

critical statistical
estimates

measuring U.S.
economic activity.

SS * $3.3 $3.3 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%

BEA-EITS
Operations and

Maintenance--FY
2008

SS * $9.7 $9.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

BEA-EITS
Operations and

Maintenance--FY
2003

SS * $7.5 $7.4 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Produce and
disseminate Q4
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2013-07-01 * 2013-09-30 * * *

Complete
coversion of all

components
(International

Services, Private
Capital, Trade in

Goods and
Services) to a

common
reporting
language.

DME * * * 2012-10-01 * 2013-09-30 * * *

Produce and
disseminate 13
critical statistical

estimates
measuring U.S.

economic activity.

SS * $2.4 $2.4 2011-01-01 2011-01-01 2011-03-31 2011-03-28 100.00% 100.00%

Support
Modernization of

BEA-EITS
components.

DME * $2.0 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Complete system
for  top level

aggregation of
U.S. Balance of

Payments
statistics
including
auditing.

DME * $1.0 $1.0 2010-08-02 2010-08-02 2011-07-29 2011-06-30 90.00% 100.00%

Conduct ongoing
operational
support and
infrastructure

technical

SS * $2.4 $1.8 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

refreshments to
ensure timely,
relevant, and

accurate release
of critical
economic
statistics.

Conduct ongoing
operational
support and
infrastructure

technical
refreshments to
ensure timely,
relevant, and

accurate release
of critical
economic
statistics.

SS * $2.4 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Complete
development of a

system for the
maintenance and

update of the
component

structures of the
U.S economy

DME * $0.9 $0.0 2011-10-03 2012-09-28 0.00% 0.00%

Complete
incorporation of
all International

Balanc eof
Payments

accounts (detail
sheets) into

central systems

DME * $0.4 $0.0 2011-10-03 2012-06-04 0.00% 0.00%

Complete new
edit system for
international

surveys
incorporating new

statistical

DME * $0.8 $0.0 2011-10-03 2012-07-20 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

methodologies

Design and
protype a data
warehouse for

historical national
economic data

DME * $0.7 $0.0 2011-10-03 2012-09-03 0.00% 0.00%

Complete Data
Warehouse
-linking and
balancing 
National,

Regional, and
Industry

economic
statistics.

DME * * * 2012-10-01 * 2013-09-30 * * *

Conduct ongoing
operational
support and
infrastructure

technical
refreshments to
ensure timely,
relevant, and

accurate release
of critical
economic
statistics.

SS * * * 2012-10-01 * 2013-09-30 * * *

Build electronic
bridges to major

electrical
suppliers.

DME * * * 2013-10-01 * 2014-09-30 * * *

Complete Data
Warehouse
-linking and

balancing Direct
Investment and

Balance of
Payments Data.

DME * * * 2013-10-01 * 2014-09-30 * * *

Maintain the SS * * * 2013-10-01 * 2014-09-30 * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

integrity of BEA
Statistics by
completing

independent
testing of

security controls.

Project
Management of
Modernization

Tasks.

DME * * * 2013-10-01 * 2014-09-30 * * *

Conduct ongoing
operational
support and
infrastructure

technical
refreshments to
ensure timely,
relevant, and

accurate release
of critical
economic
statistics.

SS * * * 2013-10-01 * 2014-09-30 * * *

Reengineer
National
Accounts

Processing
System.

DME * * * 2013-10-01 * 2014-09-30 * * *

Produce and
disseminate Q1
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2013-10-01 * 2013-12-31 * * *

Produce and
disseminate Q2
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2014-01-01 * 2014-03-31 * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Produce and
disseminate Q3
critical statistical

estimates
measuring U.S.

economic
activity.

SS * * * 2014-04-01 * 2014-06-30 * * *

Produce and
disseminate Q4
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2014-07-01 * 2014-09-30 * * *

Maintain the
integrity of BEA

Statistics by
completing

independent
testing of security

controls.

SS * * * 2014-10-01 * 2015-09-30 * * *

Project
Management of
Modernization

Tasks.

DME * * * 2014-10-01 * 2015-09-30 * * *

Conduct ongoing
operational
support and
infrastructure

technical
refreshments to
ensure timely,
relevant, and

accurate release
of critical
economic
statistics.

DME * * * 2014-10-01 * 2015-09-30 * * *

Support ongoing
Statistical
Production

Modernization.

DME * * * 2014-10-01 * 2015-09-30 * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Produce and
disseminate Q1
critical statistical

estimates
measuring U.S.

economic
activity.

SS * * * 2014-10-01 * 2014-12-31 * * *

Produce and
disseminate Q2
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2015-01-01 * 2015-03-31 * * *

Produce and
disseminate Q3
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2015-04-01 * 2015-06-30 * * *

Produce and
disseminate Q4
critical statistical

estimates
measuring U.S.

economic activity.

SS * * * 2015-07-01 * 2015-09-30 * * *

Implement
Integrated system

for producing
annual revision of
national accounts

DME * $0.4 $0.0 2011-08-20 2012-03-31 0.00% 0.00%

Implement BP
System in
Production

DME * $1.1 $0.0 2011-08-20 2012-09-30 0.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Additional funding of $1 million was provided in FY10 to
develop a system for  top level aggregation of U.S. Balance of Payments statistics.  This work was initiated during FY 2010 and will be completed in FY 2011.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2010-11-10

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Processes and Activities Productivity Accuracy (% of GDP est.
correct)

annual number of releases
validated as correct

Maintain Accuracy=>85% 2005-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2005 Accuracy=>85% 96% Met 2010-09-21

2006 Accuracy=>85% 96% Met 2011-03-31

2007 Accuracy=>85% 93% Met 2011-03-31

2008 Accuracy=>85% 94% Met 2011-03-31

2009 Accuracy=>85% 88 Met 2011-03-31

2010 Accuracy=>85% 88% Met 2011-03-31

2011 Accuracy=>85% TBD Not Due 2011-03-31

2012 Accuracy=>85% TBD Not Due 2011-03-31

2013 Accuracy=>85% TBD Not Due 2011-03-31

2014 Accuracy=>85% TBD Not Due 2011-03-31

2015 Accuracy=>85% TBD Not Due 2011-03-31
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Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology Technology
Improvement

Number of legacy data
stores incorporated into

BEA's centralized
databases.

annual number of legacy data
stores

Decrease > 100 small independent
data stores exist

2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Reduce the number of
independent data stores

by 10.

-65 Met 2010-11-29

2011 Reduce the number of
independent data stores

by 10.

TBD Not Due 2011-03-31

2012 Reduce the number of
independent data stores

by 8.

TBD Not Due 2011-03-31

2013 Reduce the number of
independent data stores

by 8.

TBD Not Due 2011-03-31

2014 Reduce the number of
independent data stores

by 8.

TBD Not Due 2011-03-31

2015 Reduce the number of
independent data stores

by 8.

TBD Not Due 2011-03-31

Technology Reliability Percent ofstrategic plan
IT system milestones

completed.

annual percent of objectives
completed on time

Maintain >90% 2005-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2005 >90% 98% Met 2010-09-21
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2006 >90% 98% Met 2011-03-31

2007 >90% 100% Met 2011-03-31

2008 >90% 97% Met 2011-03-31

2009 >90% 96 Met 2011-03-31

2010 >90% 98% Met 2011-03-31

2011 >90% TBD Not Due 2011-03-31

2012 >90% TBD Not Due 2011-03-31

2013 >90% TBD Not Due 2011-03-31

2014 >90% TBD Not Due 2011-03-31

2015 >90% TBD Not Due 2011-03-31

Customer Results Customer Satisfaction Relevance (Customer
Survey)

annual score on customer
satisfaction survey

Maintain Relevance=>4.0 2005-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2005 Relevance=>4.0 4.4 Met 2010-09-21

2006 Relevance=>4.0 4.2 Met 2011-03-31

2007 Relevance=>4.0 4.3 Met 2011-03-31
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2008 Relevance=>4.0 4.2 Met 2011-03-31

2009 Relevance=>4.0 4.2 Met 2011-03-31

2010 Relevance=>4.0 4.4 Met 2011-03-31

2011 Relevance=>4.0 TBD Not Due 2011-03-31

2012 Relevance=>4.0 TBD Not Due 2011-03-31

2013 Relevance=>4.0 TBD Not Due 2011-03-31

2014 Relevance=>4.0 TBD Not Due 2011-03-31

2015 Relevance=>4.0 TBD Not Due 2011-03-31

Mission and Business
Results

Central Records and
Statistics Management

Timeliness (% complete
on time)

annual number of releases
completed on time

Maintain Timeliness=54 of 54 2005-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2005 Timeliness=54 of 54 54 of 54 Met 2011-02-16

2006 Timeliness=54 of 54 54 of 54 Met 2011-03-31

2007 Timeliness=54 of 54 54 of 54 Met 2011-03-31

2008 Timeliness=58 of 58 58 of 58 Met 2011-03-31

2009 Timeliness=57 of 57 56 of 57 Not Met 2011-03-31

Page  30 / 31 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2010 Timeliness=54 of 54 54 of 54 Met 2011-03-31

2011 Timeliness=59 of 59 TBD Not Due 2011-03-31

2012 Timeliness=TBD TBD Not Due 2011-03-31

2013 Timeliness=TBD TBD Not Due 2011-03-31

2014 Timeliness=TBD TBD Not Due 2011-03-31

2015 Timeliness=TBD TBD Not Due 2011-03-31

* - Indicates data is redacted.
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